
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:11 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 640 Date: 13-Jun-2014 Friday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 739

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Process RFIs 3663 and 3634 and send bootleg copies to Bill O'Sullivan,
ABF. Misc MEP paperwork and write diaries.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift performing item work on
extending the drain pipe, draining the W2E cap, from the column to the edge of the W2E vault cover.

The FWS crew spent 3 hours to mobilize to and from the bridge. This mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The two crew trucks used for 7 hours will also be paid under CCO 354.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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